
Renovation Progress  

Jan. 3 ð Jan. 6, 2012  
Week 13  



Jan. 3 ð First cement pouring of  kitchen foundation dried and 

ready for next phase ñsouth footer  



Jan. 3 ð North footer work progresses simultaneously with the south side  



Jan. 3 ð North footer digging punctures active sewer line; quick patch job  



Jan. 3. ð Tunnel flooring warped by extremely cold weather; 

problem promptly tended to with metal fasteners and new tape  



Jan. 3 ð Flat roof  crew for chapel back at work; copper roof  crew for 

Ottilia Hall flat roof  arrives to begin tornado damaged roof  removal  



Jan. 3  ð Electrical wiring in Sistersõ gathering & dining space begins; 

ductwork materials stored in projection room  



Jan. 3 ð Sheetrock 

installation begins on 2 nd 

Ottilia  



Jan. 3  ð Furring supplies delivered to northeast end of  1 st Ottilia to frame 

walls for Finance and Development Offices  



Jan. 3 ð Ottilia Hall roofers disconnect 

TV cable to Joseph Hall and Retreat 

Center  



Jan. 3 ð 

Collection of  

materials from 

Ottilia Hall roof  



Jan. 3 ð Old copper roof  panels being collected for recycling  



Jan. 4 ð Supply and 

machinery deliveries multiply 

exponentially this week  



Jan. 4 ð Chapel 

roofers uncover 

substantial 

damage to 

decking  



Jan. 3 ð Chapel flat roof  

decking damage along 

clerestory wall more 

detailed views  



Jan. 4 ð Ottilia roofersõ pulley 

system for lowering debris; 

clean copper panels are  

separated from mixed metal 

strips and white aluminum 

peak covers  



Jan. 4 ð Ottilia flat roof  looking southward amid copper removal process  



Jan. 4 ð Ottilia copper 

removal looking 

northward  



Jan. 4 ð Water damage shown beneath copper layer  



Jan. 4 ð Water pooled along the east edge crawled up the minimal 

slope; metal box is where new air vents have been installed  


