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Renovation Progress
Dec. 27 o Dec. 30, 2011



Dec. 27 d Christmas rains
swamp the south lawn of
Ottilia Hall necessitating the
spreading of gravel to keep
machines from getting stuck




Dec. 27 & former gift shop ceiling reveals plumbing for 2 nd QOttilia bathrooms




Dec. 27 d Former 15t Ottilia Guest Room show HVAC control wiring,
plumbing for 2 " floor private bathroom, and electrical conduit
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Dec. 27 9 Ottilia basement windows finished being painted
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Dec. 28 d Painters return to south
side of Ottilia Hall windows



Dec. 28 & Chapel flat roof gets east section of old roofing material removed




Dec. 28 3 Digging for new kitchen footers begins



Dec. 28 d HVAC vent holes drilled in exterior walls of Ottilia where
outdoor unlts will be placed (east and south sides of the building)
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Dec. 28 d Robby on the chapel roof inspecting the roof decking
that needs replacement along the east edge




Dec. 28 0 South footing
trench being dug for new
kitchen; pink spray paint
indicates the corner of the
future building




Dec. 28 6 Roofing debris being
hand -toted down the hill



Dec. 28 6 Remember when?
Think back to Oct 17

73 days difference between
these two photos
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Dec. 29 d Area cut out of walls in each of the new public bathroom for
mechanical purposes; electrical work in stage area
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Dec. 29 d Preparing the south
footing trench for a Friday
cement pouring




Dec. 29 9 Scraping, painting
and caulking continues on east
and west sides of Ottilia




Dec. 29 & Trench placement for north footing of kitchen & BSRC addition



Dec. 29 0 Roofers
replace bad decking for
chapel




Dec. 29 6 Re-sloping the area where the corridor/porch will be for
retreat access to new BSRC dining area




Dec. 29 8 More Ottilia storm
windows await installation
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Dec. 29 o
Materials for
sheetrock
installation on
2d Ottilia have
arrived
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Dec. 29 o 2" Qttilia kitchenette ready for sheetrock;
plumbing from 3 ™ floor is visible at left




Dec. 29 0 Sheetrock for bedrooms
and bathrooms on 2 nd Qttilia



