
Renovation Progress  

Nov. 12 ð Nov. 18, 2011  



Nov. 12 ð William explains to the 

Sisters some of  the changes that they 

see taking place.  This is the most 

light this stairwell between 2 nd and 3 rd  

Ottilia Hall has seen in decades!  



Nov. 12 ð 2nd Ottilia holes 

between bedrooms and 

between bedrooms and 

hallway for electrical and 

fire suppression systems  



Nov. 12 ð Former 2 nd Ottilia west bedrooms (once 

Ottiliaõs chapel area)  



Nov. 12 ð Former 2 nd Ottilia Community Room and South bathrooms  



Nov. 12 ð 2nd Ottilia progress, removal of  door casings and 

cuttings for new doorways  



Nov. 12  ð 3rd  Ottilia Hallway looking northward from South stairwell  



Nov. 14 ð More foundation pouring for new elevator section  



Nov. 14  ð Masonry sawing of grooves on new Sistersõ Dining Room floor 



Nov. 14 ð Insulation removal as steam pipes underneath 

the porch to Ottilia Hall are dismantled  



Nov. 14 ð Fill dirt from the elevator foundation area being hauled away  



Nov. 15 ð Old 2 nd Ottilia porch doorframe removal  



Nov. 15 ð Creating a sump pump 

flow system to keep heavy 

amounts of  rainwater (pouring 

off  the chapel roofs) from 

building up and draining into 

Ottilia basement  



Nov. 16 ð Heat and Air Conditioning (HVAC) system pipes added for 

restrooms prior to the next slab pouring  



Nov. 16 ð 1st Ottilia door casings removed 

in former womenõs restroom area (as seen 

through a dusty porch window)   



Nov. 16 ð Dismantling and 

removal of  mechanics for 

the auditorium heating 

system (2 rooms either side 

of  the projection room)  



Nov. 16 ð Electrical wiring 

rolls in Ottilia basement  



Nov. 16 ð Not the kind of  mud puddle anyone wants to be working in  



Nov. 17 ð Wall demolition crew 

makes it down to 1 st  Ottilia  



Nov. 17 ð Old auditorium vent system ready to be 

dumped in the newly arrived 5 th recycling container  



Nov. 17 ð PVC pipe for plumbing arrives, 1 st  Ottilia debris removal 

through the old conference room window, gravel shipment to make the 

òmud puddleó easier for machinery to navigate  



Nov. 17 - Beginning the forms that will shape the 

footings for the elevator and stairwell walls  



Nov. 17 ð Electrical conduit reaches 1 st Ottiliaõs old Information Office 

before  

after  



Nov. 17 ð 1st Ottilia Restroom wall demolition ñno more òhisó & òhersó 



Nov. 12 ð 3rd Ottilia furring strips mounted in bedrooms; 

electrical conduit runs along the ceiling  



Nov. 17 ð Furring strips begin to divide bathroom areas on 

3rd  Ottiliaõs south end 



Nov. 17 ð Something old, something newé 

                   All is dusty, all say a -a-a-a-a-a-CHOO!   



Nov. 17 ð 3rd  Ottilia Room divisions  



Nov. 17 ð Electrical runs through 

Ottilia basementõs north end 

 



Nov. 17 ð Signs, symbols 

and wall markings  



Nov. 18 ð transforming 

the doorway into a 

window  



Nov. 18 ð Window work 

resumes now that the rain has 

passed  



Nov. 18 ð ôXõ marks the glass windows  with cracks needing replacement 

on Ottilia Hallõs south facade  


