
Renovation Progress  

Oct. 22 - 28, 2011  

AR C H I T E C T U R E W O R K S  



Oct. 22  - Sisters take a second unofficial tour of the second weekõs progress 



Oct. 22 - 3rd  Ottilia NE dorm one week 

later; dividing wall to the òcoif roomó 

(aka òthe long skinny roomó) removed 

Once there was a small yet quaint 

bedroom over this stairwell on Ottilia 

Hallõs south end; all that remains 

here is the flooring  

Oct. 15  

Oct. 22  



Oct. 22 ð Where walls and closets once stood a week before (left) is wide open 

space and a beautiful brick wall  

Oct. 15  

Oct. 15  

Oct. 22  



Oct. 22 ð 3rd  Ottilia central bedroom on west side opened back up; 2 window 

fans removed; marks in the carpet show where closets once stood in the hall  



Oct. 22 ð Once there was a 

chimneyénow just a hole 

in the floor  

Oct. 22  
Oct. 15  



Oct. 24 ð Auditorium doors 

and frame removed for wall 

closure   

Oct . 24 ð Window crew receives 

its assignment for scraping, 

caulking, and painting Ottilia 

Hall windows  



Oct. 24 - 3rd Ottilia north facing 

windows and frames removed for 

elevator shaft construction  



Oct. 24 ð Measuring out placement of  footings for 

the new elevator shaft  



Oct. 25 ð New supplies arrive 

for sealing up auditorium wall; 

masonry work begins  



Oct. 25 - 3rd Ottilia south stairwell landing is now 

gone with a makeshift banister and security rail  



Oct. 25 ð Removal of  center stairwell landing on 3 rd  Ottilia  



Oct. 25 ð Storm window removal, 

scraping, caulking and painting 

continues  

Removal of  1 st Ottilia 

electrical fixtures  



Oct. 25 ð Roofers arrive to dismantle old chapel gutters for post -tornado 

repair; rotten fascia boards found on south side  



Oct 25 ð 2nd Ottilia 

south end demolition 

of  bathroom and 

bedrooms  



Oct. 26 ð Auditorium 

plumbing completed and 

ready for gravel fill to level 

the floor  



Oct . 26 ð Gas company arrives to reroute gas lines  



Oct. 26 ð Gas company 

equipment breaks 

water line to the 

kitchen; plumbers 

make a quick repair to 

have water back on for 

lunch preparation  



Oct. 26 - New fascia 

boards installed; copper 

support brackets and 

first gutters installed  



Oct. 26 ð Window painting 

moving along well  

before  

after  



Oct. 26 ï Gas company makes final 

connections; second delivery of 

gravel arrives; third metal recycling 

ready for pick-up 



Oct. 27 ð 

Copper work 

continues  



Oct. 27 ð Hauling electrical conduit up the hill and into Ottilia  



Oct. 27 ð Old electrical conduit 

removed from Sisters Dining Room 

exterior; a third window and frame 

removed from 3 rd  Ottiliaõs north end  



Oct . 27 ð Ottilia 

basement cabinetry 

(in old yoga room);  

steam pipe removal 

continues piece by 

piece  



Oct. 28 ð Beginning to level the auditorium floor  

 


